

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	Date:
<b>Project Name:</b> Express Checkout	<b>Project Status:</b>
<b>Project Description:</b>	Waiting in long lines to check out can be frustrating. With the express check out application, there will be no more waiting. When you pick up products off the shelf, you can take a picture of the barcode and it will be added into the cart. Once you are done picking items you will pay through the application by either credit, debit, or paypal.
<b>Customer:</b>	Tony Messina, Professor
<b>Project Core Team:</b>	Tony Wu, Vincent Furlong, Emily Schucker, Jonathan Kerr
<b>Next Milestone:</b>	Testing of Prototype and Completion of Presentation

Phase Status					
	Status	Plan		Status	Plan
Analysis	G		Testing	G	
Design	G		Installation	G	
Construction	Y				

  

Leading Indicators			
	Status		Status
On-Time	Y	On-Budget	G
		Delivery to Scope	G

Major Accomplishments/Decisions
We submitted our project proposal and created a group site with some of the information that we currently have such as group members, team name, etc.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		
Background Research	Y	Application Development	29-Aug	TBD		31-Oct
Application Design	Y	Application Development	31-Oct	TBD		31-Oct
Application Development	G	Application Development	31-Oct	TBD		31-Oct
Application Revision/Testing	G	Application Development	14-Nov	TBD		14-Nov
Data and Process Model Overview	G	Application Development	14-Nov	TBD		14-Nov
Project Proposal	G	Project Documentation	29-Aug	29-Aug		28-Nov
Project Charter	G	Project Documentation	12-Sep	TBD		14-Nov
Architectural Analysis	G	Project Documentation	7-Nov	TBD		28-Nov
Project Team Site	G	Project Completion/Finalization	29-Aug	29-Aug		5-Dec
Project Deck	G	Project Completion/Finalization	28-Nov	TDB		5-Dec
Prototype Application Screenshots	G	Project Completion/Finalization	5-Nov	TDB		5-Dec

Key Issues			
Description	Status	Resolution/Update	Owner
Market Research	G	Researching the market for our application	Emily

Planned Accomplishments
Continue developing a project plan and get approval on our application idea submission.

9/19/2017

**G**

aiting. As  
are done

**Date**

**ACT**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

**wner**