

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. Date: 10/19/15	
Project Name: Ubetcha	Project Status: G
Project Description:	Social betting application and social network platform. The application will process user transactions in real time to deliver gambling outcomes on defined and/or unique bets.
Customer:	FOX MIS
Project Core Team:	Timothy Walker, Nick Robinson, Sean Carpenter
Next Milestone:	Prototype run-through

Phase Status							
	Status	Plan		Status	Plan		Status
Analysis	G	10/7/15	Testing	R			
App Design	G	10/19/15	Presentation	R			
Construction	Y						

Leading Indicators		
	Status	Status
On-Time	G	On-Budget G
		Delivery to Scope Y

Major Accomplishments/Decisions

10/19/15 was our second team meeting. We discussed user interface, design, functionality, and logic. Our app has a logo and a common theme based around money.. In addition the team has agreed on a common layout for the app. The project group and website is also fully up-to-date and the project charter was revised in class. In the next week we will be continuing work on the design and functionality of the app.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Project charter	G	Analysis	Done				
Business model	G	Analysis	Done				
Data Model	Y	Analysis	Started				
Project Site	G	Analysis	Done				
Group Site	G	Analysis	Done				
Project Plan	G	Analysis	Started				
Systems Architecture	Y	Design	Started				
UI Mockup	G	Design	Done				
JustinMind	Y	Design	Started		Need product keys		
Final Presentation	R	Delivery					

Key Issues			
Description	Status	Resolution/Update	Owner
User interface design	G	We will keep the UI simple and base it off a competitor. (Venmo)	
Name of the App	G	Decided on name: Ubetcha	
App Functionality/logic	Y		
Need Mentor Assignment	R		

- Planned Accomplishments**
1. Name created
 2. Prototype development started
 3. Logo created
 4. Project charter completed
 5. Group and eportfolio sites updated

