

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. Date: 10/7/15	
Project Name: Betting App	Project Status: G
Project Description:	Social betting application and social network platform. The application will process user transactions in real time to deliver gambling outcomes on defined and/or unique bets.
Customer:	FOX MIS
Project Core Team:	Timothy Walker, Nick Robinson, Sean Carpenter
Next Milestone:	Website and Mobile App Prototype

Phase Status							
	Status	Plan		Status	Plan		Date
Analysis	G	10/7/15	Construction	R			
App Design	R		Testing	R			
Website Design	R		Installation	R			
Leading Indicators		Status		Status		Status	
On-Time	Y		On-Budget	G		Delivery to Scope	G

Major Accomplishments/Decisions
On 10/5/15, the team had a kickoff meeting. At the meeting, we created weekly set meeting times, set project goals, and deadlines. We also decided exactly what we will be delivering at the end of the semester. Our deliverables will consist of the app website, a mobile app, and a presentation. Everybody is on the same page with the idea, and we can start work individually.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Project charter	G	Analysis	Done				
Business model	G	Analysis	Done				
Data Model	Y	Analysis	Started				
Project Site	G	Analysis	Done				
Group Site	G	Analysis	Done				
Project Plan	Y	Analysis	Started				
Systems Architecture	R	Design					
UI Mockup	Y	Design					
JustinMind	R	Design					
Website Prototype	R	Design					
Final Presentation	R	Design					

Key Issues			
Description	Status	Resolution/Update	Owner
User interface design	G	We will keep the UI simple and base it off a competitor. (Venmo)	
Name of the App	Y	No name currently. Name will be decided as the semester goes on.	

Planned Accomplishments
1. Idea Approved
2. Transaction types defined
3. Deadlines Created
4. Function brainstorming
5. Project E-portfolio created

6. Group site Updated