

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. Date:	
Project Name: Ubetcha	Project Status:
Project Description:	Social betting application and social network platform. The application will process user transactions in real time to determine gambling outcomes on defined and/or unique bets.
Customer:	FOX MIS
Project Core Team:	Timothy Walker, Nick Robinson, Sean Carpenter, Cassandra Borek
Next Milestone:	Mentor Meeting

Phase Status						
	Status	Plan		Status	Plan	Status
Analysis	G	10/7/15	Testing	Y	10/19/15	
App Design	G	10/19/15	Presentation	Y	11/9/2015	
Construction	G	11/16/16				

Leading Indicators			Status	Status	Status
On-Time	G	On-Budget	G	Delivery to Scope	Y

Major Accomplishments/Decisions
This week, we welcomed a new team member, Cassandra. She will help prototype by creating screens, completing deliverables, and making the slides for presentation. Already, Cassandra has provided valuable feedback in our most recent meeting and will be a great addition. Our last meeting consisted of what was left of our deliverables and assigning individual work. In addition, the team created a list of topics to bring up to our mentor for our meeting next week. Finally, we did a walk-through of our prototype and made suggestions for improvement.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		PLAN
Project charter	G	Analysis	Done			
Business model	G	Analysis	Done			
Data Model	Y	Analysis	Started			
Project Site	G	Analysis	Done			
Group Site	G	Analysis	Done			
Project Plan	G	Analysis	Started			
Systems Architecture	Y	Design	Started			
UI Mockup	G	Design	Done			
JustinMind	G	Design	Started			
Final Presentation	Y	Delivery				

Key Issues			
Description	Status	Resolution/Update	Owner
New group member	G	Assigned meaningful work	
Mentor Meeting Logistics	G	Our liason, Sean, has been scheduling with Denish's secretary	

Planned Accomplishments
1. Received helpful feedback from Munir after our exam during mock presentations.
2. Created a timing for the remaining deliverables.



11/2/15

G

Deliver

Date

for
analyzing
next week.

ACT

Owner

