

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. Date: 11/23/15	
Project Name: Ubetcha	Project Status: G
Project Description:	Social betting application and social network platform. The application will process user transactions in real time to deliver gambling outcomes on defined and/or unique bets.
Customer:	FOX MIS
Project Core Team:	Timothy Walker, Nick Robinson, Sean Carpenter, Cassandra Borek
Next Milestone:	Presentation Rehearsal

Phase Status						
	Status	Plan		Status	Plan	
Analysis	G	10/7/15	Testing	G	11/23/15	
App Design	G	10/19/15	Presentation	Y	11/27/15	
Construction	G	11/16/16				
Leading Indicat		Status		Status		Status
On-Time	G		On-Budget	G	Delivery to Scope	G

Major Accomplishments/Decisions
This is the last full week before final presentations. We started it by meeting Prof. Munir online through Webex. We showed our finished and work-in-progress items, which included the prototype. The meeting was very helpful and productive and Munir explained what should and should not be included in the presentation next week.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Project charter	G	Analysis	Done	28-Sep			
Business model	G	Analysis	Done	28-Sep			
Data Model	G	Analysis	Done	16-Oct			
Project Site	G	Analysis	Done	7-Oct			
Group Site	G	Analysis	Done	4-Oct			
Project Plan	G	Analysis	Done	15-Oct			
Systems Architecture	G	Design	Done	24-Nov			
UI Mockup	G	Design	Done	15-Oct			
JustinMind	Y	Design	Started				
Final Presentation	Y	Delivery	Started				

Key Issues			
Description	Status	Resolution/Update	Owner
Systems Archetecture	G	For presentation, explain only what's important	
Implementation Plan	G	Cannot be generic, focus on gambling legality and bank relationships	
Financials	Y	Plan to do a final webex meeting with Dinesh prior to presentation	
Prototype walkthrough	G	We will not create a prototype recording, it will be live	

Planned Accomplishments
1. Successful webex meeting with Munir
2. Presentation progress has begun

