

# Progress Report

Project Team #: 7

Team Members: Nick Robinson, Denisse Silva, John Stewart

Reporting Period From: 3/09/15 To: 3/13/15

Overall Project Status: On Track

## Deliverables:

### Work Completed:

| Task Name     | Date Completed | Summary Notes                     |
|---------------|----------------|-----------------------------------|
| 1. Org Chart  | 3/10/15        | Finished and uploaded to template |
| 2. RACI Chart |                | Need more feedback                |

### Work in Progress:

| Task Name                 | Planned End Date | Resources Assigned |
|---------------------------|------------------|--------------------|
| 1. Final Deliverable Site | TBD              | Nick Robinson      |
| 2. Prototyping            | TBD              | BA                 |

### Work Schedule to begin:

| Task Name                      | Planned Start Date |
|--------------------------------|--------------------|
| 1. Final Deliverables Platform | 2/22/15            |
| 2. Rework deliverables for web | 2/25/15            |

## Project Issues

| Descriptions        | Actions   |
|---------------------|---|
| 1. BA Communication | Even with group chat, not all members participate |
| 2. Project Lax      | BAs are not worried enough for the project        |

## Project Risks:

| Description                 | Actions   |
|-----------------------------|---|
| 1. Justinmind skills        | BAs reluctant to start                            |
| 2. Lack of meeting interest | Keep working on normalizing the Thursday meetings |

## Meetings

### Meeting that have taken place:

| Description   | Date / Time | Attendees |
|---|-------------|-----------|
| 1. No meetings this week, not enough members could attend. All communication was done via text. |             |           |

### Planned Meetings:

| Description            | Date / Time | Attendees   |
|------------------------|-------------|-------------|
| 1. Project Work Update | 3/19/15     | All PMs/BAs |