

Project Dashboard		
Note: Project plan with original dates and actual dates should be attached.		
<b>Project Name:</b>	Bone Voyage	<b>Date:</b>
<b>Project Description:</b>	This project is to create an innovative application that will provide pet services to citizens of Philadelphia.	
<b>Customers:</b>	Philadelphia Pet Owners	
<b>Project Core Team:</b>	Courtney Wise, Jessica Cracchiolo, Melissa Aguilar-Ramirez, Daniel Vessal, & Brett Leftwich	
<b>Next Milestone:</b>	Project Charter and Business Model	

Phase Status					
	Status	Plan		Status	Plan
Analysis	Y	2/15/15	Testing	G	4/30/15
Design	Y	2/20/15	Installation	G	5/4/15
Construction	G	3/15/15			
Leading Indicators					
	Status		Status		Status
On-Time	G		On-Budget	G	Delivery to Scope

Major Accomplishments/Decisions	
This past week we discussed Business Model aspects and started to think through the user/consumer process of our app.	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS						
Current Key Activities	STATUS	PHASE	START		Comments	END
			PLAN	ACT		PLAN
Project Charter	G	Analysis	1-Feb	2-Feb	Changing date to correspond with 2nd draft	12-Feb
Business Model	Y	Analysis	1-Feb	2-Feb	Changing date to correspond with 2nd draft; changed status to yellow because we need to agree on business model aspects	12-Feb
Research Competitors	Y	Analysis	25-Jan	25-Jan	May need to extend another week	4-Feb
Application Features	Y	Design	25-Jan	25-Jan	With all app features: we need to discuss as a group which are necessary	13-Feb
--- Users	Y	Design	25-Jan	25-Jan		13-Feb
--- Partnerships	Y	Design	25-Jan	25-Jan		13-Feb
--- Reseach groomers/vets	Y	Design	25-Jan	25-Jan		13-Feb
--- Payment methods	Y	Design	25-Jan	25-Jan		13-Feb

Key Issues			
Description	Status	Resolution/Update	Owner
Proposal feedback	Y	Waiting to hear feedback from Professor on our new proposal for app Bone Voyage. Will apply feedback appropriately and will plan accordingly.	Group
Features are growing may have to step back and re-evaluate	Y	Features aren't set in stone (may not have enough time to implement all planned features) and after last week's Friday meeting we need to meet as a group to discuss which features are necessary.	Group
Research competitors	Y	The team must dedicate time to research and design app. We have to extend time for research. Basic design of app has a deadline of Feb 13.	Group
Agree to fixed/variable costs on Business Model	Y	The team must generate an estimated cost for developing the application and figuring out other fixed and variable costs	Group
Failure to meet as a collective group	Y	The team is having a hard time agreeing on a weekly time. This may become increasingly difficult with recent new of more time restrictions. Will have to discuss as a	Group


Planned Accomplishments			
<p>This upcoming Friday, we have booked a breakout room to discuss current key activities that are yellow. During the meeting, we will apply feedback received from Professor Hohne about our business model and project charter. As a group we need to meet at least once a week. This will help facilitate a discussion of competitors, survey creation and necessary features of the app. We will continue to discuss competitors and try to differentiate our application; we will also try to generate fixed and variable costs. We will complete the 2nd draft of the Project Charter and Business Model of our application based on feedback provided by Professor Hohne.</p>			



rofessor
questions,
ts over time.