

Project Dashboard

Note: Project plan with original dates and actual dates should be attached. Date: 9/15/16

Project Name:		Project Status:	Y
Project Description:	Our team is looking to create a system that can be used by students and teachers. Underrepresented high school students interested in STEM can be connected to Corporate mentors. We will be working to create relationships between students and employees in similar fields of interest. We see this as a tool that can also be used by teachers to find and apply for STEM-related grants.		
Customer			
Project Core Team:	Meghan Ho, Andrew, Winkles, Kenneth Wunderle		
Next Milestone:	Design elements and capabilities of the project		

Phase Status

	Status	Plan		Status	Plan		Status	Date
Analysis	G	9/10/16	Testing	Y	10/14/16			
Design	Y	9/16/16	Presentation	G	12/6/2016			
Construction	Y	10/1/16						

Leading Indicators	Status		Status		Status
On-Time	G	On-Budget	G	Delivery to Scope	G

Major Accomplishments/Decisions

Created and finalized project idea, began to construct project's design and capabilities. Begining to analyze existing platforms and potential competitors.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS

Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Documenting project plan	G	Planning	8-Sep	10-Sep		17-Sep	17-Sep
Data gathering	G	Analysis	15-Sep	15-Sep		27-Sep	
Determining prototype features	G	Design	15-Sep	15-Sep		8-Oct	

[1] Key Issues are issues that need your CM Director-level understanding and awareness.