

Project Dashboard

Note: Project plan with original dates and actual dates should be attached. Date: 11/17/16

Project Name:	Root + Seed	Project Status:	Y
Project Description:	Our team is looking to create a system that can be used by students looking for mentors and teachers applying for grants. Our platform will allow underrepresented high school students interested in STEM to be connected to Corporate mentors. We will be working to create relationships between students and university students and corporate employees who act as mentors in similar fields of interest.		
Customer	High School's, Students, and Colleges		
Project Core Team:	Meghan Ho, Andrew, Winkles, Kenneth Wunderle		
Next Milestone:	Finalize project deliverables: process model, systems architecture, and financials.		

Phase Status

	Status	Plan		Status	Plan		Status	Date
Analysis	G	9/10/16	Testing	Y	11/28/16			
Design	G	10/7/16	Presentation	Y	12/6/2016			
Construction	G	10/15/16						

Leading Indicators	Status		Status		Status
On-Time	G	On-Budget	G	Delivery to Scope	G

Major Accomplishments/Decisions

We have completed construction on our prototype and project sites. We will test the prototype and refine as necessary.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS

Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Documenting project plan	G	Completed	8-Sep	10-Sep		17-Sep	17-Sep
Data gathering	G	Completed	15-Sep	17-Sep		15-Oct	19-Oct

Project Charter	G	Testing	12-Sep	12-Sep	ongoing	5-Dec	
UI Design/Features	G	Testing	1-Oct	8-Oct	ongoing	1-Nov	17-Nov
- Student Portal	G	Testing	15-Oct	8-Oct	ongoing	15-Nov	17-Nov
- Mentor Portal	G	Testing	15-Oct	18-Oct	ongoing	15-Nov	17-Nov
Financials	Y	Construction	15-Nov	15-Nov	ongoing	3-Dec	
Process Model	Y	Construction	15-Nov	15-Nov	ongoing	3-Dec	
Systems Architecture	Y	Construction	15-Nov	15-Nov	ongoing	3-Dec	
Presentation	Y	Construction	15-Nov	14-Nov	ongoing	6-Dec	

Key Issues [1]			
Description	Status	Resolution/Update	Owner
Pricing Model	Y	continuing research on how much Schools would pay for our sevice	

Planned Accomplishments
Construct our process model, systems architecture, financials, and presentation. Practice with Andrea prior to the dry run in class.

[1] Key Issues are issues that need your CM Director-level understanding and awareness.