

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached. Date: 9/10/18	
Project Name:	Legit Project Status: G
Project Description:	Legit is an application utilizing blockchain technology to verify product authenticity.
Customer	Brand Name Companys, Second Market Sellers, Second Hand Shops, Designers, Artisans
Project Core Team:	Prince Patel, Henry Wadsworth, Andrew Min, Jacqueline Henry
Next Milestone:	Solidifying roles on teams and brainstorming design ideas for prototype

Phase Status							
	Status	Plan		Status	Plan		Status
Analysis	G	9/27/18	Testing	G	11/22/18		G
Design	G	10/18/18	Installation	G	11/29/18		
Construction	G	11/15/18					
Leading Indicators							
	Status		Status		Status		
On-Time	G		On-Budget	G		Delivery to Scope	G

Major Accomplishments/Decisions

Last week the team decided on an idea, and started on the competitive analysis. Futhermore, we created a project plan in Microsoft Project to layout the schedule the next couple of weeks.

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS							
Current Key Activities	STATUS	PHASE	START		Comments	END	
			PLAN	ACT		PLAN	ACT
Idea Creation	G	Design	4-Sep	6-Sep		4-Sep	6-Sep
Final project plan	G	Analysis	4-Sep	9-Sep	Role issues	4-Sep	9-Sep
Delagating Roles	Y	Project Management	9-Sep	13-Sep	Clarification needed by professor	9-Sep	13-Sep
Competitive Anaylsis	G	Analysis	6-Sep	20-Sep		6-Sep	20-Sep

Key Issues

Description	Status	Resolution/Update	Owner
Role determination	G	Need to determine how to split the work load so there isn't a disconnect within the team.	Jacqueline
Prototype design	G	Brainstorming required to figure out a design and layout for our website and possible application	Andrew

Planned Accomplishments

Next week we are meeting to determine specific roles each team member will take on and how work may overlap. We also plan to discuss design ideas for prototype.