

Project Dashboard	
Note: Project plan with original dates and actual dates should be attached.	
Project Name:	WorkSight
Date:	9/27/18
Project Status:	Y
Project Description:	Job placement dashboard for union workers, foremen, and business agents
Customer:	BAC Local 1 Union
Project Core Team:	Hung, Chi, Zoey, Maria
Next Milestone:	Building the data model, process model, slide deck, system architecture

Key

Y	Yes
N	No
I	In Progress
C	Completed

Phase Status						
	Status	Start		Status	Start	
Analysis	I	9/27/18	Testing		11/20/18	
Design		10/10/18	Installation		12/6/18	
Construction		10/20/18				
Leading Indicators						
	Status		Status		Status	
On-Time	Y		On-Budget	Y	Delivery to Scope	Y

Major Accomplishments/Decisions	
Made website, deciding on the abilities for each user, focusing on the business case points	

CURRENT KEY ACTIVITIES --- NOTE ACTUAL (VS PROJECTED) DATES ARE INDICATED BY ITALICS				
			START	END
Current Key Activities	STATUS	PHASE		
Data Model	I	Analysis	27-Sep	29-Sep
Process Model	I	Analysis	28-Sep	29-Sep
System Architecture	C	Analysis	27-Sep	29-Sep
Slide Deck	I	Design	27-Sep	29-Sep

Key Issues			
Description	Status	Resolution/Update	Owner
Cannot access themes to edit site	U	Email Tony for Theme	Hung
Exam right before deliverables due	R	Divide roles for time	Maria

U	Unresolved
R	Resolved

Planned Accomplishments	
Get together and continue researching the benefits of the application for union workers and the union as a whole when it comes to cost and efficiency. Create a database.	