

**From:** Team C, Liwei Yi, Crystal Van & John Kumpf  
**To:** MC Martin  
**Subject:** Weekly Progress Report – October 8, 2017

**Period:** 10/1/17 - 10/8/17  
**Hours:** 5 Hours to **Date:** 19

### **Accomplishments for week ending October 1, 2017**

- 1) *We gained further insight into the project at our weekly meeting, specifically more information pertaining to the budget and WBS.*
- 2) *Our project team was able to create a proposal for a funding committee through Temple.*
- 3) *The greenhouse owners (FNC) were able to secure a \$25,000 grant.*
- 4) *The civil engineers have constructed a virtual makeup of the greenhouse using Sketchup.*

### **Goals for week ending October 15, 2017**

- 1) *Continue to update and modify our deliverable drafts- We have a solid foundation to many documents and need to continue to update and finalize them.*
- 2) *Have a working flow simulation using Revit (Mechanical).*
- 3) *Update our budget, including the grant and provided metrics our team provided us with.*

### **Issues:**

- 1) *The engineer group is still in the process of researching and developing their project, making it difficult for us to finalize some of our deliverables.*
- 2) *The \$25,000 grant is only able to be put towards what was in the FNC's proposal.*
  - a. *Irrigation System (Gutter system)*
  - b. *Exterior Fence*
  - c. *Sewage Tank*