

From: *Team C, Liwei Yi, Crystal Van & John Kumpf*
To: MC Martin
Subject: Weekly Progress Report – November 5, 2017

Period: *10/29/17 - 11/5/17*
Hours: 7 **Hours to Date:** 42

Accomplishments for week ending November 5th, 2017

- 1) *Our PM team was able to present our critical path and gain further feedback on our WBS.*
- 2) *Engineering team met with the OwlCrowd coordinator to discuss the steps as the funding campaign began this week*

Goals for week ending November 12, 2017

- 1) *Finish software testing of designs*
- 2) *For the engineers to get an idea on what materials they want to order over Thanksgiving break*

Issues:

- 1) *The engineers are still testing the software designs.*