

**Project Managers:** Anthony Mignona, Caroline Lykhokon, Eric Donohue, Nick Napolitan  
**Business Analysts:** Alat Mustafa, Anthony Laccarino, Austin Heilman, Shelby Karayanis, Braeden Hanney, Brody McGillen  
**Project:** Tapp Network  
**Weekly Progress Report:** April 8, 2018

**Period:** April 2, 2018 – April 8, 2018

**Hours:** 4 Hours

**Hours to Date:** 74

**Completed tasks for this period:**

1. Worked closely with the BA's on the prototype. Almost completed.
2. Revised our incomplete budget.
3. Updated the WBS.

**Goals for next period:**

1. Will finalize the personas.
2. Make scenarios with the BA's.

**Issues:**

1. Still haven't met all the BA's and their roles are still unclear.