

Progress Report

Project Team #: Flanagan Group 2

Team Members: Edward Shen, Adam Solomon, Mark Isaac

Reporting Period From: 3/23/2015 To: 3/27/2015

Overall Project Status: **On Track**

Deliverables:

Work Completed:

Task Name	Date Completed	Summary Notes
1. Draft on Prototype	3/24/2015	Good, But need more add-on

Work in Progress:

Task Name	Planned End Date	Resources Assigned
1. Final Prototype	4/22/2015	Alex, Tom, Dave
2. Use Case	4/22/2015	BA

Work Schedule to begin:

Task Name	Planned Start Date
1. 2 nd Draft Prototype	3/24/2015
2. Scenarios	3/24/2015

Project Issues

Descriptions	Actions
1. Unable for all BA's to meet at same time	Meet in groups of 3 if possible

Project Risks:

Description	Actions
1. Splitting up Task, not having the same information.	Get everyone to communicate

Meetings

Meeting that have taken place:

Description	Date / Time	Attendees
1. Weekly General Meeting	4/2/15	Edward, Adam, Tom, Dave, Alex

Planned Meetings:

Description	Date / Time	Attendees
1. Use Cases, Scenarios, Prototype	4/2/2015	PMs and BAs
2. Weekly General Meeting	4/2/15	PMs and BAs